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Ty, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
. B REGION IX
M% 75 Hawthorne Street
San Francisco, CA 94105
. APR 18 996
To: Members of the Management Committee
for the San Fernando Valley
Superfund Project
RE: FUTURE MANAGEMENT COMMITTEE MEETING FOR SAN FERNANDO

VALLEY SUPERFUND PROJECT

The forty-seventh meeting of the Management Committee has
been scheduled for 9:30 a.m. on Tuesday, April 23, 1996, in the
fourth floor conference room of the City of Glendale's Public
Services Department offices located at 141 N. Glendale Avenue.

Enclosed are copies of the meeting agenda and minutes from
our last meeting. As before, EPA invites requests for detailed

information on specific topics, and will address any requests
within its regular report.

If there are any questions, please contact me at (415) 744-
2257. .

Sincerely,

Thomas A. Kremer, Chief
Site Restoration Section

Enclosure




MANAGEMENT COMMITTEE MEETING OF THE
SAN FERNANDO VALLEY SUPERFUND PROJECT

AGENDA

April 23, 1996
9:30 A.M.

CITY OF GLENDALE

PUBLIC SERVICES DEPARTMENT OFFICES
141 NORTH GLENDALE BOULEVARD

9:30 - 12:00 AM.

. Environmental Protection Agency

- Updates on North Hollywood Operable Unit (OU), Burbank OU, Glendale
North/South OUs, Basinwide Groundwater FS and Vadose! Zone Study
Jeha Mean w63 .
. Los Angeles Department of Water and Power
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- Updates on Norih Hollywood Treatment Plant, Pollock Project, and other
pumping and recharge projects
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. City of Glendale

- Update on extant or planned pumping and/or recharge projects in the San
Fernando Basin.

. City of Burbank

- Update on extant or planned pumping and/or recharge projects in the San
Fernando Basin. 70 f
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. "~ Regional Water Quality Control Board

- Update on Soil/Groundwater Investigation/Cleanups
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MEETING MINUTES
MANAGEMENT COMMITTEE MEETING FOR THE
SAN FERNANDO VALLEY SUPERFUND PROJECT

On January 23rd, 1996, the Management Committee for the San
Fernando Valley Superfund project met to discuss progress to
date.

1. EPA Update: Tom Kremer reviewed the EPA budget situation,
characterized by continuing uncertainty and reduced, short-term
funding. The most significant impact is a major cut in the
funding for the Regional Board site investigation program. EPA
is under a hiring, promotion and awards freeze, with reduced
levels of funding for travel and investigation/monitoring work as
well. '

OU Updates

1) North Hollywood: The Consent Decree representing the partial
settlement of EPA's past and future costs has now been signed by
Lockheed, Fleetwood Machine Products, Pacific Steel Treating,
Bradley Landfill, Gregg Pit, and Hewitt Pit. As of January 17,
it is being routed through EPA for signature, after which it will
be forwarded to DOJ to be lodged with the court.

EPA continues to pursue the joint tracks of litigation and
settlement negotiations with non-settlors Allied Signal, Hawker
Pacific, Penrose Landfill, and Tuxford Landfill. The current
litigation timeline set by the court anticipates a trial date of
June 10, 1997.

CH2M Hill has prepared a performance evaluation of the North
Hollywood Operable Unit groundwater treatment plant, which is now
under review by EPA.
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2) Burbank OU: Pending settlement of other outstanding issues
(chiefly funding issues) related to the proposed Consent Decree
for long term operation and maintenance of the Burbank Operable
Unit groundwater treatment plant, EPA has tentatively agreed to
an average annual groundwater extraction rate of 9,000 gallons
per minute. EPA has tentatively agreed not to require
reinjection of excess treated water under the assumption that the
9,000 gallon per minute rate can be substantially met. This is a
reduction from the 12,000 gallon per minute extraction rate
mandated by the existing Consent Decree between EPA and Lockheed,
Weber, and the City of Burbank.

The Burbank Operable Unit treatment plant began delivering
water to the City of Burbank public water system on January 3.

3) Glendale North and South OUs: In November, the PRPs began
work on the supplemental design work to site the treatment plant
at the present location of the Glendale Recycling Center. The
work was accomplished through a nine week funding agreement
between the City, Dreamworks, the PRPs, and EPA. An initial
geotechnical evaluation performed under the agreement revealed
the presence of unstable soils at the site. Work under the nine
week agreement ended on January 4, 1996, -and negotiations




continue among all parties for an agreement to fund the entire
supplemental design effort.

EPA received a Good Faith Offer to conduct and pay for the
Remedial Action from 30 PRPs on December 18, 1995. EPA and the
PRPs began formal negotiations on January 12, 1996. Discussions
at this meeting indicate that the PRPs do not have any major
difficulties with the substantive content of the Consent Decree.
Additional negotiation sessions are scheduled for January 23 and
24. The City is participating in the negotiations and has been
working with the PRPs to clearly define the City's and PRPs'
roles and responsibilities during construction and operation of
the remedy.

The PRP's have completed the ADR allocation process for the
Burbank OU's contribution to the Glendale OUs. Lockheed
successfully appealed the decision of the technical panel to a
judicial neutral, who is requiring the technical panel to revisit
the several assumptions in calculating the contribution. New ADR
schedules are being developed to accommodate the unexpected
decision.

4) Pollock Study Area: There is no change in the status of the
Pollock Study Area. ' '

Basinwide Update

1) Basinwide FS: As a result of budgetary constraints, EPA has
suspended work on the Basinwide Feasibility Study.

2) Groundwater Monitoring Program: The groundwater monitoring
program has not been suspended. The normal sampling schedule for
the groundwater monitoring program has been delayed by the two
Federal government furloughs. Additional furloughs will result
in further delays. A draft report on the hexavalent chromium
sampling event conducted by EPA last summer will soon be _
available and will be mailed to the Management Committee members.

Other: Ned Black will be leaving the San Fernando Team in the
near future. Mike Osinski will be the new basinwide and
monitoring program project manager.

2. LADWP Update: Ernie Wong provided the report. North
Hollywood OU has been operable one month in the past quarter.
Contaminant levels are down to the mid-30's for TCE. The
easternmost well shows increasing PCE, now at 58 PPB. Design is
complete for the Pollock facility, with advertlslng for bids
probably in February, construction should begin in May or June.
At Headworks, DWP is doing pilot testing. They are evaluating
the North Hollywood AOP, which may have excessive bromates
produced by treatment. They are looking at a Solarchem AO

process. At the East Valley water recycling project, about 10
monitoring wells are being planned.

3. City of Glendale Update: Wil Wilson provided a written
summary paper. Wil explained that the treatment plant site for
the OU 1s being changed to the Glendale Recycling Center site




because of Dreamworks' purchase of the Crystal Springs site.
Negotiations have begun to keep the project, whose design had
been completed, moving forward, with some level of compensation
to the PRP group for the redesign work required. There is some
controversy over whether the new site has soil stability problems
compared to the original site. EPA staff are acting as mediators
in the discussions among PRP's, Glendale and Dreamworks. Don
Froelich noted that the city agreed to contribute early in the
negotiations, and that the PRP's have been resonable as a result.
Operation of the treatment plant may be by contract or by the
city.

4, City of Burbank Update: Fred Lantz reported that the
original apparent low NO3 levels were not accurate, that levels
are in the 55-60 ppm range. It won't be known what the long-term
level will be until more pumping has been done. Burbank is
looking at exchanging "shoulder" water with DWP and Glendale.

Use of the GAC plant in summer is likely, but they need to reach
agreement with Lockheed on funding. The OU plant began operating
on January 3rd; a 60 day shakeout period is planned. January
production has been 7800 gpm of blended water; Lockheed
production has been 4000 gpm. Some minor operational bugs have
been encountered, such as chlorinating Lockheed's sinusoidal
flow. Burbank has taken over routine maintenance of the blending
facility. Administrative Order parties still have some finish-up
work. The GAC plant continues to operate. Nitrate levels are 15
ppm; overall quality is better than MWD. GAC will probably go
off-line in fall 1996, then operate on a demand basis. Burbank
intends to maximize the production from the Lockheed plant after
the 60 day startup. Negotiations on long-term operation are in
the hardball stage. There is less than desirable openness and
sharing of information. The big issue is the agreement on
operating costs. Lockheed wants a cash-out.

5. Regional Water Quality Control Board Update: Hubert Kang
indicated that Board staff are looking at the Pacoima area, where
Holchem, Price-Pfister and E&M Steel have wells with high levels
of VOC's. This area is upgradient from LADWP's Tujunga wells.
John Mann stressed that DWP is very concerned about these
sources. Tom Kremer noted that these sites are likely beyond the
Superfund site boundaries, but that he would check into what

steps EPA could take, possibly in conjunction with the PASI grant
to DTSC.

6. Department of Toxic Substances Control: Penny Nakashima
provided an update on progress at the Taylor Yard site.




